SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:07AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Feb-

iary 537 ons. alendar Day 900 .ae 25-Feb 2012. Satu.rday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 03:30 pm Break: 00:30 Over Time: 07:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation

Working Day If no, explain:

Condition Clear

Diary: Dispute
General Comments =
*Generate letters/responses to Submittal 2562R02, R03, and R04 - Request for Weld Repair: Watson
Bowman Acme Corp.

*Generate response to Submittal 2618R00 - PP108-PP110: Suspender Bracket Modifications
*Generate response to Submittal 2550R35 and R36 - Weekly Weld Reports for Watson Bowman
*Wrote Reba Maestas an email requesting direction on Submittal 2617 - PP104-PP106: Suspender
Bracket Modifications, and the change of status for the letter.

*Diary work

| accrued 7 hours of overtime covering the Contractor’s hours and handling work related issues on this
Saturday.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination

HILLSIDE DRILLING INC.

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HILLSIDE DRILLING INC.

Operator JNM Jason Steward 0.00 0.00 0.00 0.00 D

Operator JNM Todd Carr 0.00 0.00 0.00 0.00 D

Semi-Skilled Laborer APP Juan Ambriz 0.00 0.00 0.00 0.00 D

Semi-Skilled Laborer APP Alfonso Alfaro 0.00 0.00 0.00 0.00 D

Semi-Skilled Laborer Carlos Leyva 0.00 0.00 0.00 0.00 D
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